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The Department of Public Service’s 

Continuing Role

 Financial 

 Review financial performance of the project, including cash flow;

 Analyze the financial health of NorthStar; and

 Assess the viability of financial assurances.

 Technical

 Confirm work performed is reasonable and consistent with SRT & NDT withdrawals; and

 Evaluate project to identify risks or concerns that could challenge successful completion.

 Department Activities

 Review monthly summaries of expenditures;

 Review requests for disbursement from Site Restoration Trust (“SRT”);

 Monthly meetings with NorthStar to follow-up with reporting;

 Department consultant conducts regular site visits to verify work completed; and

 Upload publicly available information to the Department’s VY Decommissioning Page.



Annual Reporting Requirements

 The March 2, 2018 Memorandum of Understanding (“MOU”) requires NorthStar 

to file (i) an annual public certification and (ii) financial disclosures by March 

31st of each calendar year;

 MOU § 2(h) – Annual Public Certification – submitted to the Department of Public 

Service, the Agency of Natural Resources, the Department of Health, and the 

Vermont Office of Attorney General;

 Mou § 2(i) – Annual Financial Disclosures – submitted only to the Department.



MOU § 2(h) – Annual Public Certification

 § 2(h)(1): A detailed description of all work completed as of that date 
pursuant to corrective action plans approved by ANR pursuant to Subchapter 5 
of the I-Rule;

 There are three corrective action plans approved by ANR to date, with anticipation 
of two additional corrective action plans to be submitted in 2021.

 § 2(h)(2): A detailed description and schedule of remaining corrective actions 
and site restoration work;

 Submitted within the public certification and to ANR.

 § 2(h)(3): The amount of funds available for site restoration as of the end of 
the calendar year preceding the date of the report; and 

 The balance of the SRT as of December 31, 2021 was $56,890,048.16;

 The balance of the SRT as of April 30, 2022 was $52,228,265.25.

 § 2(h)(4): The amount of funds estimated to be required to complete site 
restoration;

 Approximately $18.135 million required to complete site restoration.



MOU § 2(i): Financial Disclosures and 

Reports
 § 2(i)(1): Audited financials for NorthStar Group Holdings, LLC and NorthStar Group Services, 

Inc. for the preceding calendar year

 Audited financials were received;

 § 2(i)(2): Audited statements of NDT and SRT fund balances (with current investment mix), 
and an accounting of all disbursements;

 Audited statements of fund balances were received; 

 § 2(i)(3): A schedule of both cumulative historic. . . And project fund activity for NDT and SRT 
funds . . . Including an updated “pay item disbursement schedule” and . . . An update of the 
current “Deal Model” through completion of partial site release and site restoration of the VY 
Station site;

 NorthStar provided an updated pay-item disbursement schedule and deal model to the 
Department;

 § 2(i)(4): A variance analysis, comparing actual disbursements detailed in the updated “Deal 
Model” to estimated disbursements in the prior year’s reporting, explaining all variances in 
excess of 10% or $2 million;

 NorthStar provided Deal Model Variance Analysis reporting and explaining all 2021 variance in 
excess of 10% or $2 million.



Financial & Technical Updates

 Site Visit conducted January 2022;

 Included observation of work activities in turbine building, reactor building, 

refueling floor, former radwaste building area, and outside areas near the turbine 

and reactor buildings;

 No conditions observed during visit were inconsistent with the project progress 

reported by NorthStar in their October, November, and December status reports;

 May 2022 Site Visit conducted and currently awaiting report.

 Progress – Based on the last approved schedule provided by NorthStar and the 

annual financial reporting, the Department’s consultants find the estimated 

work completed to be reasonable. NorthStar appears to be on course to 

complete the project with available funding.



Financial Update Disbursements from 

NDT and SRT

Date Received Disbursement

January 3, 2022 (for 

November)

$845,651.13

February 1, 2022 

(for December)

$695,314.95

March 2, 2022 (for 

January)

$48,190.25

April 1, 2022 (for 

February)

$48,190.25

May 3, 2022 (for 

March)

$48,190.25

Date Received Disbursement

February 2, 2022 (for 

January)

$5,300,000.00

February 24, 2022 

(for February)

$6,000,000.00

April 4, 2022

(for March)

$8,100,000.00

May 3, 2022 (for 

April)

$7,500,000.00

Table 1: Nuclear Decommissioning Trust Disbursements Table 2: Site Restoration Trust Disbursements

 As of April 30, 2022, the NDT balance is roughly $242.3 million;

 As of April 30, 2022, SRT balance is roughly $52.2 million;

 All disbursements are for work already completed.



Financial Update: Trust Balances

Nuclear Decommissioning 

Trust (NDT)

Site Restoration Trust 

(SRT)

December 31, 2021 $276,302,329.13 $56,890,048.16

January 31, 2022 $266,907,056.11 $55,960,802.38

February 28, 2022 $256,290,964.69 $54,823,550.58

March 31, 2022 $247,918,570.40 $52,849,594,41

April 30, 2022 $242,281,394.92 $52,228,265.25

Table 3: Trust Balance Update

In Summary:

 License termination activities total $536.2 million, including pre-closing costs. As of April 30, 2022, 

$295.2 million has been earned, leaving $241.0 million required to complete license termination work.  

The Nuclear Decommissioning Trust contains $242.3 million as of April 30, 2022.

 Spent fuel management costs total $290.9 million.  NorthStar has earned $24.1 million as of April 30, 

2022, leaving $266.8 million required to manage spent fuel until all fuel is removed from the site (date 

for completion is 2052).  NorthStar anticipates collecting an additional $276.477 million from the DOE 

for spent fuel management costs

 Site restoration costs total $25 million. As of April 30, 2022, NorthStar has earned $12.2 million, leaving 

$12.8 million required to complete site restoration work.  The site restoration trust fund contains $52.2 

million as of April 30, 2022. 


